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1Mr. JMartin Hestmark 
IJ. S. Environmental Protection Agency, Region Vm 
All": Rocky Flats Project Manage:, 8HWM-RJ 
999 18th Street, Suite 500, SWvl-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unir Leader 
Colorado Depmment of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1530 

Gentlemen: 

The purpose of this letter is to follow-up on a previous letter (95-DOE-08295) dated 
April 10, 1995 which discussed the Depanment o f  Energy's (DOE) proposal to modify the 
Proposed Action Memorandum (PAM): Seep Collection and Treatment for Operable Unit  7, 
The Present Landfill. 
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DOE staff met with members of your staff (Mr. Carl Spreng and hlr. Xiruro Duran) on 
April 25, 1995. The starus of the PAM w x  discussed at that time. All parties agreed to change 
the tide of the PAM to Leachare Conrrol for  Operable Unit 7. The parues also agreed rhat 
changing the scope of the P.4.M to repair/enhance the current slurry wall and groundwater 
intercept system on the nonh side of the landfill was more consistent with the f i n a l  remedy. 
Groundwater modeling results have shown that 60% of the recharge to the seep would be 
eliminated by this approach. DOE will also continue to monitor the level of the East Landfill 
Pond and coordinate water transfers to Pond A-5 as agreed to in previous correspcndence 
between our respective agencies. 

DOE proposes that the schedule in Table 5-1 of the PAM be inoditied u follows: 

Draft Document to CDPHE and EPA 
Public Comment Period (30 days concumndy) 
Final Document and Responsiveness Summary 

Begin Construction 
to CDPHE and EPA 

June 2 1,  1995 

August 7, 1995 
October 23, 1995 

DOE would appreciate written approval regarding these cnanges as soon as possible because the 
previous schedule calls for construction of the seep collection and treatment system to begin on 
May 15,1995. 
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, M. Hestmark & 
95-DOE-OS359 

We look fonvard to your continued cooperative effons. Lf you have any specific questions 
relative to ths  subject, please contact Peg Witherill ac 966-6585, 

Sincerely, 

Steven W. Slaten 
LAG Project Coordinator 

Environmental Restoration 

cc: 
A. Duim.  EP.4 
C. Spren:, CDPHE 
J.  Alquist, EM-352. HQ 
i-I. Belancan, EM-453, HQ 
L. Eckman, EM153, H Q  
iLf. Silverman. OOM, RFFO 
K. Kiein. OOh.1. RFFO 
J.  Roberson. AVER, RFFO 
F. Lockhar?, DAMER. RFFO 
J. Wienand, ER, RFFO 
P. Witherill, ER,  RFFO 
S. Stiger, EG&G 
E. Mast, EG&G 
L. Pererson-Wright. EG&G 
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